M.A.R. 57 (Rule 116)

Measurement Book No. C/09 164697

Serial No..... BR 522/30.8.14

Name of work. Ward Maintainance of Ward using Tractor, Silt & labour in Ward no-12 From..... To.....
Shettyhalli Sub-Division.

Name of Contractor of nature of Agency. M/s Inchara Construction Jci- 012-13-000004.

Date of commencement of work. NO EE/DD/NO/98/13-14 Dt-6/8/2013. Estcost- 18.0 lakhs.

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
J-1	Supply of the 50 Hp tractor on daily rate basis to the required place as per the direction of the Engineer incharge.						
	From ~~7/8 to 30/8~~ August.	~~14 members~~	~~X 29 days~~		Pa	~~322 Members/Month~~ Pa	
	~~1/9 to 30/9~~	~~14 Men~~	~~X 30 days~~			~~420~~	
	Tractor NO KA-02-Z-399 August. 7/8/2013 to 30/8/13	1	X 23 days			= 23.0	
	Tractor NO KA-02-Z-399 September 1/9/13 to 30/9/13	1	X 30 days			= 30.0	

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	December 1|12|13 to 30|12|13	14	× 30.0 days			= 420.0	
	Jan 1|1|14 to 30|1|14	14	× 30 days			= 420.0	
	Feb 1|2|2014 to 28|2|14	14	× 28 days			= 392.0	
	Mar 1|3|14 to 30|3|14	14	× 30 days			= 420.0	
	April 1|4|14 to 30|4|14	14	× 30 days			= 420.0	
	May 1|5|14 to 31|5|14	14	× 30 days			= 420.0	
	June 1|6|14 to 30|6|14	14	× 29 days			= 406.0	
	July 1|7|14 to 30|7|14	14	× 29 days			= 406.0	
	Verified 25/8/14					4872.0 days	
						@ 172.0	
						Rs- 83 7984:00	
J-3.	JCB excavator 18-11-13. Abbigere Janatha colony	1	× 1 days			= 1 days	

EE(D)

M.A.R. 57 (Rule 116)

Measurement Book

No. C/09 164699

Serial No.....

Name of work.....From.....To.....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	9|12|2013. AYR layout. Digging	1	× 1 days			= 1 days	
	23|12|2013 Abbigere karekallu 2|1|14 to 7|1|14 Shettyhalli K.G Kelli MNTI Polytechnic	1	× 1			= 1 days	
		1	× 5			= 5 days	
	10|3|14 " Chikkasandra colony SWD drain	1	× 1			= 1 days	
	Medarahalli Railway 29|3|14 gate	1	× 4			= 4 days	

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	MNTI Polytechnic	1	x 2			= 2 Days	
	Kammagondanahalli					15 Days	
	7/5/14 to					@ 6720.00	
	9/5/14					Rs:- 100800=00	
J-4	Tipper	1	* 14 days			= 14 days.	
	25.8.14					@ 1920.00	
	Pavi. N.K.					Rs:- 26880=00	
	∴ 25/8/14	Total Amount:- 174184=00					

Certificate.

1) certified that contractor has removed all debris from work spot.
2) certified that there is no defe work from contractor side
3) Certified that contractor has done the work satisfactory

Pavi N.K.
∴ 25/8/14

ಸಹಾಯಕ ಕಾರ್ಯನಿರ್ವಾಹಕ ಅಭಿಯಂತರರು
ಶಿಬ್ಬಹಳ್ಳಿ ಉಪವಿಭಾಗ, ಬಾಣಸವಾಡಿ ವಲಯ.
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Passed for Rs. 174584=00

Passed by Cheque for Rs. 155469=00

Serial No.....

Name of work.....

by adjustment Rs 19375=00

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Accounts Superintendent Executive Engineer

M.A.R. 57 (Rule 116)

Measurement Book No. C/09 164700

From..... To.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8